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ESTIMATE RUN 02/27/2002

ESTIMATE SUMMARY 11:30:17

CONTID: C11931         ESTIMATE NO: 0024 FINL 1994

PCN: 11931-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I25-E/DILLON DRIVE-NORTH & SOUTH PERCENT TIME:

PROJECT NO: SP 0471-021                   

I25-E/DILLON DRIVE-NORTH & SOUTH

NAME OF ROAD: STATE HIGHWAY 47

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

PCL CONSTRUCTION SERVICES, INC. PAY PERIOD ENDING 02/27/2002 DATE TIME STARTED 08/03/1998

2000 S. COLORADO BLVD.,TOWER TWO, DATE LET 07/02/1998 DATE WORK BEGAN 08/03/1998

SUITE 2-500 DATE AWARDED 07/10/1998 DATE TIME STOPPED 06/07/2000

 DATE CONTRACT EXECUTED 07/10/1998 DATE ACCEPTED 06/07/2000

DENVER CO 80222     303-365-6400 DATE NOTICE TO PROCEED 08/03/1998

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 13,992,080.19 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 12,961,256.60 NON-PARTICIPATING -3,112.29

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 12,961.26

SECURITIES ENCUMBERED -12,961.26

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

98.68%

185,380.32

-3,112.29

-3,112.29

-3,112.29

$

$

$

$

150,000.00

13,656,699.87

13,806,699.87

0.00

13,806,699.87

0.00

0.00

13,806,699.87

0.00

AMOUNT DUE 13,806,699.87 -3,112.29

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ -3,112.29

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

373.0 TIME ALLOW: 373

ORIG TIME ALLOW: 303
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PCN: 11931-BID    ESTIMATE RUN 02/27/2002

PROJECT: SP 0471-021                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 *CLEARING AND GRUBBING 14.300

0.000

201-00001  
 

14.300

HA  

2,000.00000 28,600.0014.300

0.00

0010 REMOVAL OF STRUCTURE 19.000

0.000

202-00001  
 

19.000

EACH

1,000.00000 19,000.0019.000

0.00

0015 *REMOVAL OF TREE 58.000

0.000

202-00010  
 

58.000

EACH

250.00000 14,500.0058.000

0.00

0020 REMOVAL OF HEADWALL 2.000

0.000

202-00015  
 

2.000

EACH

500.00000 1,000.002.000

0.00

0025 REMOVAL OF FIRE HYDRANT 1.000

0.000

202-00031  
 

1.000

EACH

500.00000 500.001.000

0.00

0030 REMOVAL OF PIPE 306.000

0.000

202-00035  
 

306.000

M   

50.00000 15,300.00306.000

0.00

0035 REMOVAL OF END SECTION 3.000

0.000

202-00037  
 

3.000

EACH

500.00000 1,500.003.000

0.00

0040 *REMOVAL OF DELINEATOR 92.000

0.000

202-00090  
 

92.000

EACH

2.00000 184.0092.000

0.00

0045 REMOVAL OF CONCRETE MEDIAN COVER 1,047.500

0.000

202-00190  
 

1,047.500

M2  

2.00000 2,095.001,047.500

0.00

0050 REMOVAL OF SIDEWALK 1,234.400

0.000

202-00200  
 

1,234.400

M2  

4.00000 4,937.601,234.400

0.00

0055 REMOVAL OF GUTTER 103.000

0.000

202-00202  
 

103.000

M   

12.00000 1,236.00103.000

0.00



CONTID: C11931         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 11931-BID    ESTIMATE RUN 02/27/2002

PROJECT: SP 0471-021                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 REMOVAL OF CURB AND GUTTER 1,925.000

0.000

202-00203  
 

1,925.000

M   

13.00000 25,025.001,925.000

0.00

0065 REMOVAL OF CONCRETE PAVEMENT 225.300

0.000

202-00210  
 

225.300

M2  

16.00000 3,604.80225.300

0.00

0070 *REMOVAL OF ASPHALT MAT 42,069.400

0.000

202-00220  
 

42,070.000

M2  

1.00000 42,069.4042,069.400

0.00

0075 *REMOVAL OF PAVEMENT MARKING 1,311.420

0.000

202-00250  
 

1,311.420

M2  

11.00000 14,425.621,311.420

0.00

0080 *REMOVAL OF LIGHT STANDARD 7.000

0.000

202-00700  
 

7.000

EACH

139.00000 973.007.000

0.00

0085 *REMOVAL OF GROUND SIGN 67.000

0.000

202-00810  
 

67.000

EACH

90.00000 6,030.0067.000

0.00

0090 *REMOVAL OF TRAFFIC SIGNAL HEAD 10.000

0.000

202-00831  
 

10.000

EACH

50.00000 500.0010.000

0.00

0095 *REMOVAL OF TRAFFIC SIGNAL POLE 4.000

0.000

202-00840  
 

4.000

EACH

120.00000 480.004.000

0.00

0100 *REMOVAL OF PEDESTAL POLE 2.000

0.000

202-00858  
 

2.000

EACH

375.00000 750.002.000

0.00

0105 *REMOVAL OF FENCE 2,332.000

0.000

202-01000  
 

2,332.000

M   

8.45000 19,705.402,332.000

0.00

0110 *REMOVAL OF GUARDRAIL TYPE 3 807.000

0.000

202-01130  
 

807.000

M   

7.00000 5,649.00807.000

0.00
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PCN: 11931-BID    ESTIMATE RUN 02/27/2002

PROJECT: SP 0471-021                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 *REMOVAL OF END ANCHORAGE 19.000

0.000

202-01300  
 

19.000

EACH

100.00000 1,900.0019.000

0.00

0118 UNCL EXCAV (CIP) NEW ITEM - CMO # 4 20,052.000

0.000

203-00010  
 

20,052.000

M3  

6.41000 128,533.3220,052.000

0.00

0120 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) REVISED 
CMO2,CMO4

280,608.000

0.000

203-00060  
 

280,608.000

M3  

6.30000 1,767,830.40280,608.000

0.00

0125 *BLADING 40.000

0.000

203-01500  
 

40.000

HOUR

105.00000 4,200.0040.000

0.00

0130 *DOZING 52.000

0.000

203-01550  
 

52.000

HOUR

120.00000 6,240.0052.000

0.00

0135 POTHOLING CMO #3/ITEM DELETED NEW ITEM NEGOTIATED 0.000

0.000

203-01597  
 

0.000

HOUR

465.00000 0.000.000

0.00

0136 POTHOLING NEGOTIATED AT NEW UNIT PRICE (CMO #3) 406.000

0.000

203-01597  
 

406.000

HOUR

232.50000 94,395.00406.000

0.00

0140 STRUCTURE EXCAVATION 7,060.000

0.000

206-00000  
 

7,060.000

M3  

5.00000 35,300.007,060.000

0.00

0141 MUCK EXCAV MUCK EXCAV (SPECIAL) FOR CMO #2 7,832.000

14.000

203-00100  
 

7,846.000

M3  

13.00000 101,998.007,846.000

182.00

0142 MUCK EXCAV CMO#9/STABILIZATION 3,973.000

0.000

203-00100  
 

3,973.000

M3  

11.00000 43,703.003,973.000

0.00

0144 STR BKFL (SPEC) NEGOTIATED UNIT PRICE, QUANTITY 
REVISED (CMO #3)

9,900.000

0.000

206-00050  
 

9,900.000

M3  

11.27000 111,573.009,900.000

0.00
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PCN: 11931-BID    ESTIMATE RUN 02/27/2002

PROJECT: SP 0471-021                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0145 STRUCTURE BACKFILL (FLOW-FILL) 48.000

0.000

206-00065  
 

48.000

M3  

70.00000 3,360.0048.000

0.00

0150 STRUCTURE BACKFILL (CLASS 1) 2,076.000

0.000

206-00100  
 

2,076.000

M3  

25.00000 51,900.002,076.000

0.00

0155 STRUCTURE BACKFILL (CLASS 2) CMO#3 19760 M3 DEDUCTED 
1913 M3 BALANCE

2,360.000

0.000

206-00200  
 

2,360.000

M3  

9.00000 21,240.002,360.000

0.00

0159 FILTER MATL (CL A) CMO#9/DETENTION BASIN TOE DRAIN 386.000

0.000

206-00510  
 

386.000

M3  

48.45000 18,701.70386.000

0.00

0160 FILTER MATERIAL (CLASS B) (DELETED FORM 105) 0.000

0.000

206-00520  
 

0.000

M3  

50.00000 0.000.000

0.00

0165 BED COURSE MATERIAL 299.000

0.000

206-01000  
 

299.000

M3  

25.00000 7,475.00299.000

0.00

0166 ABC (SPEC) FOR CMO#2 2,600.000

0.000

304-09000  
 

2,600.000

M3  

25.00000 65,000.002,600.000

0.00

0170 *TOPSOIL 9,410.000

0.000

207-00205  
 

9,410.000

M3  

4.00000 37,640.009,410.000

0.00

0175 *WETLAND TOPSOIL 2,659.000

0.000

207-00305  
 

2,659.000

M3  

4.00000 10,636.002,659.000

0.00

0180 *STOCKPILE WETLAND TOPSOIL 2,022.000

0.000

207-00310  
 

2,022.000

M3  

7.00000 14,154.002,022.000

0.00

0185 EROSION BALES (WEED FREE) 83.000

0.000

208-00011  
 

83.000

EACH

20.00000 1,660.0083.000

0.00
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PCN: 11931-BID    ESTIMATE RUN 02/27/2002

PROJECT: SP 0471-021                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0190 SILT FENCE 4,776.000

0.000

208-00020  
 

4,776.000

M   

5.00000 23,880.004,776.000

0.00

0195 STABILIZED CONSTRUCTION ENTRANCE 6.000

0.000

208-00070  
 

6.000

EACH

1,000.00000 6,000.006.000

0.00

0200 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

2,000.00000 2,000.001.000

0.00

0205 RESET STRUCTURE (DELETED FORM 105) 0.000

0.000

210-00001  
 

0.000

EACH

500.00000 0.000.000

0.00

0210 RESET MAILBOX STRUCTURE 3.000

0.000

210-00010  
 

3.000

EACH

200.00000 600.003.000

0.00

0215 RESET FIRE HYDRANT (DELETED FORM 105) 0.000

0.000

210-00050  
 

0.000

EACH

1,500.00000 0.000.000

0.00

0220 *RESET LIGHT STANDARD STEEL 7.000

0.000

210-00755  
 

7.000

EACH

2,000.00000 14,000.007.000

0.00

0225 *RESET SIGN PANEL 7.000

0.000

210-00815  
 

7.000

EACH

185.00000 1,295.007.000

0.00

0230 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000

0.000

210-00848  
 

1.000

EACH

4,000.00000 4,000.001.000

0.00

0235 *RESET PEDESTRIAN PUSH BUTTON 3.000

0.000

210-00860  
 

3.000

EACH

115.00000 345.003.000

0.00

0240 ADJUST MANHOLE 8.000

0.000

210-04010  
 

8.000

EACH

1,000.00000 8,000.008.000

0.00
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PCN: 11931-BID    ESTIMATE RUN 02/27/2002

PROJECT: SP 0471-021                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0245 MODIFY MANHOLE 5.000

0.000

210-04015  
 

5.000

EACH

1,000.00000 5,000.005.000

0.00

0250 ADJUST VALVE BOX 26.000

0.000

210-04050  
 

26.000

EACH

750.00000 19,500.0026.000

0.00

0255 *SEEDING (NATIVE) 11.730

0.000

212-00006  
 

11.730

HA  

1,469.00000 17,231.3711.730

0.00

0260 *SOD 1,561.700

0.000

212-00050  
 

1,561.700

M2  

8.00000 12,493.601,561.700

0.00

0265 *MULCHING (WEED FREE) 11.290

0.000

213-00003  
 

11.290

HA  

1,375.00000 15,523.7511.290

0.00

0270 *MULCHING (DECORATIVE) 196.000

0.000

213-00005  
 

196.000

M3  

150.00000 29,400.00196.000

0.00

0275 *MULCHING (WOOD CHIP) 6.800

0.000

213-00008  
 

6.800

M3  

900.00000 6,120.006.800

0.00

0280 *MULCH TACKIFIER 1,898.000

-1.000

213-00061  
 

1,898.000

KG  

7.25000 13,753.251,897.000

-7.25

0285 *LANDSCAPE WEED BARRIER FABRIC 66.400

0.000

213-00070  
 

66.400

M2  

2.25000 149.4066.400

0.00

0290 *METAL LANDSCAPE BORDER (5X138 MM) 81.000

0.000

213-00462  
 

81.000

M   

33.00000 2,673.0081.000

0.00

0295 *BRUSH LAYER CUTTING 2,000.000

0.000

214-01010  
 

2,000.000

EACH

8.00000 16,000.002,000.000

0.00
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PCN: 11931-BID    ESTIMATE RUN 02/27/2002

PROJECT: SP 0471-021                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0296 SOIL RETEN BLANKET (SPEC) CMO # 7 4,456.700

0.000

216-00030  
 

4,456.700

M2  

3.22000 14,350.574,456.700

0.00

0300 ASBESTOS CONTAINING MATERIAL MANAGEMENT 1.000

0.000

253-00010  
 

1.000

L S 

10,000.00000 10,000.001.000

0.00

0304 ABC (CL 3) CMO#9/STABILIZATION 628.000

0.000

304-03005  
 

628.000

M3  

13.00000 8,164.00628.000

0.00

0305 AGGREGATE BASE COURSE (CLASS 6) 188.000

0.000

304-06007  
 

188.000

M3  

30.00000 5,640.00188.000

0.00

0306 ABC (SPEC) CLASS 7 UNDER HBP - CMO #4 31,828.000

0.000

304-09000  
 

31,828.000

M3  

12.47000 396,895.1631,828.000

0.00

0310 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,085.860

0.000

403-00720  
 

1,085.860

T   

115.00000 124,873.901,085.860

0.00

0314 HBP (GR C) ADD ITEM (MCR #1 LINE 13) 240.620

0.000

403-03000  
 

240.620

T   

35.83000 8,621.41240.620

0.00

0315 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (86)(PG 
58-22) CMO #4/ITEM DELETED

0.000

0.000

403-33353  
 

0.000

T   

40.00000 0.000.000

0.00

0316 HBP (GR S) (ASPH) (86) (PG 58-22) CMO #4/NEW UNIT 
PRICE AND QUANTITY

10,286.410

0.000

403-33353  
 

10,286.410

T   

41.50000 426,886.0210,286.410

0.00

0319 HBP (GR S) (ASPH) (96) (AC-20R) CMO #4/NEW ITEM 7,221.370

0.350

403-34324  
 

7,221.720

T   

47.35000 341,948.447,221.720

16.57

0320 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
58-22) CMO #4/ITEM DELETED

0.000

0.000

403-34353  
 

0.000

T   

40.00000 0.000.000

0.00
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PCN: 11931-BID    ESTIMATE RUN 02/27/2002

PROJECT: SP 0471-021                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0321 HBP (GR S) (ASPH) (96) (PG 58-22) CMO #4/NEW UNIT 
PRICE AND QUANTITY

9,204.380

0.000

403-34353  
 

9,204.380

T   

41.50000 381,981.779,204.380

0.00

0325 *EMULSIFIED ASPHALT (SLOW-SETTING) 21,187.000

0.000

411-10255  
 

21,187.000

L   

0.20000 4,237.4021,187.000

0.00

0330 *CONCRETE PAVEMENT (150 MM) 122.900

0.000

412-00600  
 

122.900

M2  

29.00000 3,564.10122.900

0.00

0335 *CONCRETE PAVEMENT (250 MM) 115.600

0.000

412-01000  
 

115.600

M2  

40.00000 4,624.00115.600

0.00

0340 GROUTED RIPRAP 22.000

0.000

506-00030  
 

22.000

M3  

130.00000 2,860.0022.000

0.00

0345 RIPRAP (150 MM) 79.000

0.000

506-00206  
 

79.000

M3  

50.00000 3,950.0079.000

0.00

0350 RIPRAP (300 MM) 406.000

0.000

506-00212  
 

406.000

M3  

40.00000 16,240.00406.000

0.00

0355 RIPRAP (450 MM) 159.000

0.000

506-00218  
 

159.000

M3  

40.00000 6,360.00159.000

0.00

0360 CONCRETE CLASS B (MISCELLANEOUS) 570.100

0.000

601-01025  
 

570.100

M3  

350.00000 199,535.00570.100

0.00

0365 FLY ASH SLURRY 211.000

0.000

601-10310  
 

211.000

M3  

65.00000 13,715.00211.000

0.00

0370 *REINFORCING STEEL 33,666.000

0.000

602-00000  
 

33,666.000

KG  

1.10000 37,032.6033,666.000

0.00
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PCN: 11931-BID    ESTIMATE RUN 02/27/2002

PROJECT: SP 0471-021                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0375 375 MM REINFORCED CONCRETE PIPE 774.000

0.000

603-01150  
 

774.000

M   

100.00000 77,400.00774.000

0.00

0380 450 MM REINFORCED CONCRETE PIPE 738.000

0.000

603-01180  
 

738.000

M   

110.00000 81,180.00738.000

0.00

0385 525 MM REINFORCED CONCRETE PIPE 54.000

0.000

603-01210  
 

54.000

M   

125.00000 6,750.0054.000

0.00

0390 600 MM REINFORCED CONCRETE PIPE 219.000

0.000

603-01240  
 

219.000

M   

145.00000 31,755.00219.000

0.00

0395 675 MM REINFORCED CONCRETE PIPE 55.000

0.000

603-01270  
 

55.000

M   

170.00000 9,350.0055.000

0.00

0400 900 MM REINFORCED CONCRETE PIPE 43.000

0.000

603-01360  
 

43.000

M   

250.00000 10,750.0043.000

0.00

0405 1050 MM REINFORCED CONCRETE PIPE 86.000

0.000

603-01420  
 

86.000

M   

390.00000 33,540.0086.000

0.00

0410 1200 MM REINFORCED CONCRETE PIPE 47.000

0.000

603-01480  
 

47.000

M   

455.00000 21,385.0047.000

0.00

0415 1800 MM REINFORCED CONCRETE PIPE (DELETED CMO #10) 0.000

0.000

603-01720  
 

0.000

M   

655.00000 0.000.000

0.00

0416 1800 MM RCP CMO NO.10/NEW UNIT PRICE 174.000

0.000

603-01720  
 

174.000

M   

939.04000 163,392.96174.000

0.00

0419 375 MM RCES ADD ITEM (MCR #1 LINE 5) 1.000

0.000

603-05015  
 

1.000

EACH

300.00000 300.001.000

0.00
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PCN: 11931-BID    ESTIMATE RUN 02/27/2002

PROJECT: SP 0471-021                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0420 450 MM REINFORCED CONCRETE END SECTION 2.000

0.000

603-05018  
 

2.000

EACH

300.00000 600.002.000

0.00

0425 600 MM REINFORCED CONCRETE END SECTION 1.000

0.000

603-05024  
 

1.000

EACH

350.00000 350.001.000

0.00

0430 1050 MM REINFORCED CONCRETE END SECTION 1.000

0.000

603-05042  
 

1.000

EACH

700.00000 700.001.000

0.00

0435 1200 MM REINFORCED CONCRETE END SECTION 2.000

0.000

603-05048  
 

2.000

EACH

1,250.00000 2,500.002.000

0.00

0440 *1200 MM REINFORCED CONCRETE PIPE (JACKED) 151.000

0.000

603-07480  
 

151.000

M   

1,615.00000 243,865.00151.000

0.00

0445 *1800 MM REINFORCED CONCRETE PIPE (JACKED) 14.000

0.000

603-07720  
 

14.000

M   

4,510.00000 63,140.0014.000

0.00

0446 600 MM CSP ADD ITEM (MCR #1 LINE 10) 6.000

0.000

603-10240  
 

6.000

M   

186.83000 1,120.986.000

0.00

0450 1200 MM CORRUGATED STEEL PIPE 14.000

0.000

603-10480  
 

14.000

M   

130.00000 1,820.0014.000

0.00

0455 1200 MM STEEL END SECTION 1.000

0.000

603-30048  
 

1.000

EACH

400.00000 400.001.000

0.00

0460 200 MM PLASTIC PIPE CMO # 5/ITEM DELETED 0.000

0.000

603-50008  
 

0.000

M   

250.00000 0.000.000

0.00

0465 300 MM PLASTIC PIPE 200.000

0.000

603-50012  
 

200.000

M   

55.00000 11,000.00200.000

0.00
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PCN: 11931-BID    ESTIMATE RUN 02/27/2002

PROJECT: SP 0471-021                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0470 450 MM PLASTIC PIPE CMO # 5/45.2M DEDUCTED-NEGOTIATED 
AS F/A

171.000

0.000

603-50018  
 

171.000

M   

100.00000 17,100.00171.000

0.00

0475 INLET TYPE 16 (2 M) 4.000

0.000

604-16005  
 

4.000

EACH

2,500.00000 10,000.004.000

0.00

0480 INLET SPECIAL (2 M) 20.000

0.000

604-19005  
 

20.000

EACH

3,500.00000 70,000.0020.000

0.00

0485 INLET SPECIAL (4 M) 8.000

0.000

604-19010  
 

8.000

EACH

4,500.00000 36,000.008.000

0.00

0490 INLET TYPE R  L 1.5 (2 M) 28.000

0.000

604-19105  
 

28.000

EACH

3,500.00000 98,000.0028.000

0.00

0495 INLET TYPE R  L 1.5 (6 M) 3.000

0.000

604-19120  
 

3.000

EACH

5,500.00000 16,500.003.000

0.00

0500 OUTLET STRUCTURE 3.000

0.000

604-20000  
 

3.000

EACH

5,500.00000 16,500.003.000

0.00

0501 VANE GRATE INLET SPEC ADD ITEM (MCR #1 LINE 9) 1.000

0.000

604-25000  
 

1.000

EACH

5,725.00000 5,725.001.000

0.00

0505 MANHOLE SLAB BASE (2 M) 5.000

0.000

604-30005  
 

5.000

EACH

3,000.00000 15,000.005.000

0.00

0510 MANHOLE SLAB BASE (4 M) 6.000

0.000

604-30010  
 

6.000

EACH

4,000.00000 24,000.006.000

0.00

0515 MANHOLE BOX BASE (6 M) 1.000

0.000

604-31015  
 

1.000

EACH

6,000.00000 6,000.001.000

0.00
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PCN: 11931-BID    ESTIMATE RUN 02/27/2002

PROJECT: SP 0471-021                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0520 *MANHOLE SPECIAL 2.000

0.000

604-39000  
 

2.000

EACH

2,500.00000 5,000.002.000

0.00

0520 MATERIAL ALLOWANCE 604A MANHOLE COMPONENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0520 MATERIAL ALLOWANCE 604A MANHOLE COMPONENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0525 MANHOLE SPECIAL (4 M) 6.000

0.000

604-39010  
 

6.000

EACH

3,000.00000 18,000.006.000

0.00

0530 MANHOLE SPECIAL (6 M) 3.000

0.000

604-39015  
 

3.000

EACH

4,500.00000 13,500.003.000

0.00

0535 150 MM PERFORATED PIPE UNDERDRAIN 185.000

0.000

605-00060  
 

185.000

M   

35.00000 6,475.00185.000

0.00

0540 150 MM PIPE UNDERDRAIN 284.000

0.000

605-83560  
 

284.000

M   

45.00000 12,780.00284.000

0.00

0545 SUBSURFACE DRAIN OUTLET 71.000

0.000

605-84000  
 

71.000

M   

125.00000 8,875.0071.000

0.00

0550 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 627.000

0.000

606-00301  
 

627.000

M   

36.50000 22,885.50627.000

0.00

0555 *GUARDRAIL TYPE 3 (DOUBLE) (1905 MM POST SPACING) 19.000

0.000

606-00350  
 

19.000

M   

59.00000 1,121.0019.000

0.00

0560 *END ANCHORAGE TYPE 3D 3.000

0.000

606-01340  
 

3.000

EACH

380.00000 1,140.003.000

0.00
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PCN: 11931-BID    ESTIMATE RUN 02/27/2002

PROJECT: SP 0471-021                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0565 *MEDIAN TERMINAL 1.000

0.000

606-01460  
 

1.000

EACH

3,200.00000 3,200.001.000

0.00

0570 *END ANCHORAGE TYPE 3G 6.000

0.000

606-01370  
 

6.000

EACH

700.00000 4,200.006.000

0.00

0575 *END ANCHORAGE TYPE 3H 4.000

0.000

606-01380  
 

4.000

EACH

460.00000 1,840.004.000

0.00

0580 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 5.000

0.000

606-02001  
 

5.000

EACH

1,575.00000 7,875.005.000

0.00

0585 *LINE POST 93.000

0.000

607-00000  
 

93.000

EACH

9.00000 837.0093.000

0.00

0590 *END POST 1.000

0.000

607-00005  
 

1.000

EACH

108.00000 108.001.000

0.00

0595 *CORNER AND LINE BRACE POST 10.000

0.000

607-00010  
 

10.000

EACH

162.00000 1,620.0010.000

0.00

0600 *FENCE BARBED WIRE WITH METAL POSTS 479.000

0.000

607-01000  
 

479.000

M   

3.00000 1,437.00479.000

0.00

0601 ADDED ITEM (LUMP SUM)/ FENCE V-MESH W/MP (MCR #1 LINE 
14)

1.000

0.000

900-00014  
 

1.000

L S 

500.00000 500.001.000

0.00

0605 *FENCE (PLASTIC) (DELETED FORM 105) 0.000

0.000

607-11525  
 

0.000

M   

5.00000 0.000.000

0.00

0610 *FENCE (TEMPORARY) 165.000

0.000

607-11580  
 

165.000

M   

21.00000 3,465.00165.000

0.00
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PCN: 11931-BID    ESTIMATE RUN 02/27/2002

PROJECT: SP 0471-021                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0615 *LINE POST (CHAIN LINK) 490.000

0.000

607-52900  
 

490.000

EACH

50.00000 24,500.00490.000

0.00

0620 *END POST (CHAIN LINK) 24.000

0.000

607-52905  
 

24.000

EACH

161.00000 3,864.0024.000

0.00

0625 *CORNER AND LINE BRACE POST (CHAIN LINK) 29.000

0.000

607-52910  
 

29.000

EACH

251.00000 7,279.0029.000

0.00

0630 *FENCE CHAIN LINK (1800 MM) 1,590.000

0.000

607-53172  
 

1,590.000

M   

17.50000 27,825.001,590.000

0.00

0635 *6 METER GATE 1.000

0.000

607-60120  
 

1.000

EACH

200.00000 200.001.000

0.00

0636 3.6 M GATE S (CL) (MCR NO. 1 LINE 8) 1.000

0.000

607-60212  
 

1.000

EACH

1,850.00000 1,850.001.000

0.00

0640 *6 METER GATE DOUBLE (CHAIN LINK) 3.000

0.000

607-60270  
 

3.000

EACH

1,052.00000 3,156.003.000

0.00

0645 *4.8 METER GATE TWIN 1.000

0.000

607-60316  
 

1.000

EACH

186.00000 186.001.000

0.00

0650 *CONCRETE SIDEWALK 5,794.000

0.000

608-00000  
 

5,794.000

M2  

25.00000 144,850.005,794.000

0.00

0655 *CONCRETE SIDEWALK (SPECIAL) 275.000

0.000

608-00005  
 

275.000

M2  

26.00000 7,150.00275.000

0.00

0660 *CONCRETE CURB RAMP 357.000

-16.000

608-00010  
 

357.000

M2  

45.00000 15,345.00341.000

-720.00
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PCN: 11931-BID    ESTIMATE RUN 02/27/2002

PROJECT: SP 0471-021                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0665 *CONCRETE BIKEWAY (150 MM) 2,823.500

0.000

608-00026  
 

2,823.500

M2  

28.00000 79,058.002,823.500

0.00

0670 *CURB AND GUTTER TYPE 2 (SECTION I-B) 408.000

0.000

609-21010  
 

408.000

M   

28.00000 11,424.00408.000

0.00

0675 *CURB AND GUTTER TYPE 2 (SECTION I-M) 1,602.000

0.000

609-21011  
 

1,602.000

M   

28.00000 44,856.001,602.000

0.00

0680 *CURB AND GUTTER TYPE 2 (SECTION II-B) 3,991.000

0.000

609-21020  
 

3,991.000

M   

33.00000 131,703.003,991.000

0.00

0685 *CURB AND GUTTER TYPE 2 (SECTION II-M) 604.000

0.000

609-21021  
 

604.000

M   

33.00000 19,932.00604.000

0.00

0690 *CURB AND GUTTER TYPE 2 SPECIAL 31.000

0.000

609-21900  
 

31.000

M   

48.00000 1,488.0031.000

0.00

0695 *GUTTER TYPE 2 SPECIAL 161.000

0.000

609-24000  
 

161.000

M   

95.00000 15,295.00161.000

0.00

0700 *GUTTER TYPE 2 (600 MM) 8.000

0.000

609-24002  
 

8.000

M   

18.00000 144.008.000

0.00

0705 *CURB TYPE 6 (SECTION M) 387.000

0.000

609-60011  
 

387.000

M   

10.00000 3,870.00387.000

0.00

0710 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 1,384.000

0.000

610-00020  
 

1,384.000

M2  

50.00000 69,200.001,384.000

0.00

0715 *DELINEATOR (TYPE I) 47.000

0.000

612-00001  
 

47.000

EACH

15.00000 705.0047.000

0.00
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PCN: 11931-BID    ESTIMATE RUN 02/27/2002
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0720 *DELINEATOR (TYPE III) 5.000

0.000

612-00003  
 

5.000

EACH

17.00000 85.005.000

0.00

0725 *50 MM ELECTRICAL CONDUIT 27.000

0.000

613-00200  
 

27.000

M   

54.00000 1,458.0027.000

0.00

0726 50 MM ELEC COND (JACKED) (MCR # 1 LINE 16) 85.000

0.000

613-00201  
 

85.000

M   

64.14000 5,451.9085.000

0.00

0730 *100 MM ELECTRICAL CONDUIT 27.000

0.000

613-00400  
 

27.000

M   

90.00000 2,430.0027.000

0.00

0735 *50 MM ELECTRICAL CONDUIT (PLASTIC) 7,414.000

0.000

613-01200  
 

7,414.000

M   

21.00000 155,694.007,414.000

0.00

0740 *100 MM ELECTRICAL CONDUIT (PLASTIC) 582.000

0.000

613-01400  
 

582.000

M   

53.00000 30,846.00582.000

0.00

0745 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

41,000.00000 41,000.001.000

0.00

0750 *WIRING (SPECIAL) 1.000

0.000

613-10010  
 

1.000

L S 

11,000.00000 11,000.001.000

0.00

0751 WIRING (SPEC) ADDITIONAL WIRING (MCR #1 LINE 15) 1.000

0.000

613-10010  
 

1.000

L S 

5,945.00000 5,945.001.000

0.00

0752 ADDED ITEM (LUMP SUM)/ LUMINAIRE REPAIR (MCR #1 LINE 
19)

1.000

0.000

900-00014  
 

1.000

L S 

763.70000 763.701.000

0.00

0755 *LIGHT STANDARD METAL (12.2 METER) 46.000

0.000

613-34400  
 

46.000

EACH

2,000.00000 92,000.0046.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0755 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0755 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0755 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0755 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0755 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0755 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0760 *LIGHT STANDARD METAL (12.2 METER) (SPECIAL) 24.000

0.000

613-34401  
 

24.000

EACH

1,500.00000 36,000.0024.000

0.00

0760 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0760 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0760 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0760 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0765 *LIGHT STANDARD FOUNDATION 77.000

0.000

613-40010  
 

77.000

EACH

380.00000 29,260.0077.000

0.00

0770 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 46.000

0.000

613-70250  
 

46.000

EACH

450.00000 20,700.0046.000

0.00

0770 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0770 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0770 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0770 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0770 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0775 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) (SPECIAL) 24.000

0.000

613-70403  
 

24.000

EACH

560.00000 13,440.0024.000

0.00

0775 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0775 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0775 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00
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REF
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NO.
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QUANTITY/
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QTY TO DATE

AMOUNT
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0780 *SIGN PANEL (CLASS I) 54.700

0.000

614-00011  
 

54.700

M2  

236.00000 12,909.2054.700

0.00

0785 *SIGN PANEL (CLASS II) 26.700

0.000

614-00012  
 

26.700

M2  

290.00000 7,743.0026.700

0.00

0790 *STEEL SIGN POST (63.5X63.5 MM TUBING) 160.300

0.000

614-00220  
 

160.300

M   

45.00000 7,213.50160.300

0.00

0795 *STEEL SIGN POST (W 200X27) 9.700

0.000

614-00818  
 

9.700

M   

180.00000 1,746.009.700

0.00

0800 *STEEL SIGN POST (50 MM ROUND) 102.500

0.000

614-01502  
 

102.500

M   

35.50000 3,638.75102.500

0.00

0805 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 80.000

0.000

614-01552  
 

80.000

M   

120.00000 9,600.0080.000

0.00

0810 *CONCRETE FOOTING (TYPE 3) 2.000

0.000

614-03003  
 

2.000

EACH

900.00000 1,800.002.000

0.00

0815 *ILLUMINATED SIGN 7.000

0.000

614-10130  
 

7.000

EACH

500.00000 3,500.007.000

0.00

0815 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0815 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0820 *PEDESTRIAN SIGNAL FACE (400) 16.000

0.000

614-70117  
 

16.000

EACH

745.00000 11,920.0016.000

0.00
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REF
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NO.
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QUANTITY/
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AMOUNT
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CUMULATIVE
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CAT NO0200 ROADWAY BID ITEMS 

0825 *TRAFFIC SIGNAL FACE (300-300-300) 44.000

0.000

614-70336  
 

44.000

EACH

1,470.00000 64,680.0044.000

0.00

0825 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0825 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0830 *TRAFFIC SIGNAL FACE (300-300-300-300-300) 8.000

0.000

614-70560  
 

8.000

EACH

2,130.00000 17,040.008.000

0.00

0830 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0835 *INTERSECTION DETECTION SYSTEM (CAMERA) 2.000

0.000

614-72886  
 

2.000

EACH

28,000.00000 56,000.002.000

0.00

0835 MATERIAL ALLOWANCE 614F TRAFFIC SIGNAL CONTROLLERS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0835 MATERIAL ALLOWANCE 614F TRAFFIC SIGNAL CONTROLLERS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0840 *MICROWAVE VEHICLE RADAR DETECTOR 2.000

0.000

614-72887  
 

2.000

EACH

6,000.00000 12,000.002.000

0.00

0845 *TELEPHONE INTERCONNECT WIRE 141.000

0.000

614-72891  
 

141.000

M   

18.00000 2,538.00141.000

0.00

0846 BARRICADE (TY 3 F-B) ADD ITEM (MCR #1 LINE 7) 1.000

0.000

614-80312  
 

1.000

EACH

1,150.00000 1,150.001.000

0.00
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PCN: 11931-BID    ESTIMATE RUN 02/27/2002

PROJECT: SP 0471-021                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0847 BARRICADE (TY 3 F-D) ADD ITEM (MCR #1 LINE 6) 1.000

0.000

614-80314  
 

1.000

EACH

2,185.00000 2,185.001.000

0.00

0850 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 2.000

0.000

614-81010  
 

2.000

EACH

10,298.00000 20,596.002.000

0.00

0855 TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) (SPECIAL) 4.000

0.000

614-82015  
 

4.000

EACH

12,000.00000 48,000.004.000

0.00

0860 TRAFFIC SIGNAL POLE STEEL (2 MAST ARM) (SPECIAL) 1.000

0.000

614-82025  
 

1.000

EACH

12,000.00000 12,000.001.000

0.00

0865 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 2.000

0.000

614-84000  
 

2.000

EACH

700.00000 1,400.002.000

0.00

0870 *IMPACT ATTENUATOR (QUADGUARD) 2.000

0.000

614-85115  
 

2.000

EACH

20,000.00000 40,000.002.000

0.00

0870 MATERIAL ALLOWANCE 614P IMPACT ATTENUATOR 0.000

0.000DOL 

1.00000 0.000.000

0.00

0875 *TELEMETRY (FIELD) 2.000

0.000

614-86105  
 

2.000

EACH

16,000.00000 32,000.002.000

0.00

0875 MATERIAL ALLOWANCE 614F TRAFFIC SIGNAL CONTROLLERS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0875 MATERIAL ALLOWANCE 614F TRAFFIC SIGNAL CONTROLLERS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0880 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 2.000

0.000

614-86240  
 

2.000

EACH

28,000.00000 56,000.002.000

0.00
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PCN: 11931-BID    ESTIMATE RUN 02/27/2002

PROJECT: SP 0471-021                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0885 *EMBANKMENT PROTECTOR TYPE 5 3.000

0.000

615-00050  
 

3.000

EACH

1,500.00000 4,500.003.000

0.00

0886 DN50 WELD STEEL PIPE (J) (MCR #1 LINE 3) 132.000

0.000

619-10027  
 

132.000

M   

61.53000 8,121.96132.000

0.00

0887 DN100 WELD STEEL PIPE (J) (MCR #1 LINE 4) 132.000

0.000

619-10047  
 

132.000

M   

78.20000 10,322.40132.000

0.00

0890 *DN600 WELDED STEEL PIPE (JACKED) 130.000

0.000

619-10247  
 

130.000

M   

655.00000 85,150.00130.000

0.00

0895 *DN50 COPPER PIPE 75.000

0.000

619-40160  
 

75.000

M   

25.00000 1,875.0075.000

0.00

0900 *DN50 PLASTIC PIPE 295.000

0.000

619-50160  
 

295.000

M   

16.50000 4,867.50295.000

0.00

0905 *DN80 PLASTIC PIPE 785.000

0.000

619-50240  
 

785.000

M   

22.00000 17,270.00785.000

0.00

0910 *DN100 PLASTIC PIPE (SLEEVE PIPE) 183.000

0.000

619-50320  
 

183.000

M   

30.00000 5,490.00183.000

0.00

0915 *DN150 PLASTIC PIPE (SLEEVE PIPE) 112.000

0.000

619-50480  
 

112.000

M   

55.00000 6,160.00112.000

0.00

0920 DN300 PLASTIC PIPE 180.000

0.000

619-50960  
 

180.000

M   

100.00000 18,000.00180.000

0.00

0925 DN200 GATE VALVE 1.000

0.000

619-75064  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00
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PCN: 11931-BID    ESTIMATE RUN 02/27/2002

PROJECT: SP 0471-021                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0930 DN300 GATE VALVE 2.000

0.000

619-75096  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00

0935 DN150 FIRE HYDRANT 1.000

0.000

619-78048  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00

0940 *DN50 BACKFLOW PREVENTER 1.000

0.000

623-01716  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00

0945 *DN40 PRESSURE REDUCING VALVE 1.000

0.000

623-01812  
 

1.000

EACH

1,650.00000 1,650.001.000

0.00

0950 *DN50 DRAIN VALVE 4.000

0.000

623-02016  
 

4.000

EACH

650.00000 2,600.004.000

0.00

0955 *DN25 QUICK-COUPLER VALVE 2.000

0.000

623-04008  
 

2.000

EACH

325.00000 650.002.000

0.00

0960 *DN80 GATE VALVE 4.000

0.000

623-05024  
 

4.000

EACH

775.00000 3,100.004.000

0.00

0965 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

200,000.00000 200,000.001.000

0.00

0966 CONST SURVEYING (HOUR) (MCR # 1 LINE1) 26.500

0.000

625-00001  
 

26.500

HOUR

96.00000 2,544.0026.500

0.00

0968 CONST SURVEYING CMO #4/NEW ITEM 1.000

0.000

625-00000  
 

1.000

L S 

22,000.00000 22,000.001.000

0.00

0970 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

1,194,463.00000 1,194,463.001.000

0.00
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PCN: 11931-BID    ESTIMATE RUN 02/27/2002

PROJECT: SP 0471-021                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0975 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

2,000.00000 2,000.001.000

0.00

0980 *PAVEMENT MARKING PAINT 1,532.000

0.000

627-00001  
 

1,532.000

L   

11.00000 16,852.001,532.000

0.00

0981 THERMOPLASTIC PVMT MKG ADD ITEM (MCR #1 LINE 11) 141.900

0.000

627-00002  
 

141.900

M2  

22.30000 3,164.37141.900

0.00

0985 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 1,413.000

0.000

627-01000  
 

1,413.000

M2  

70.00000 98,910.001,413.000

0.00

0990 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

142.900

0.000

627-30325  
 

142.900

M2  

162.00000 23,149.80142.900

0.00

0995 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 264.100

0.000

627-30330  
 

264.100

M2  

60.00000 15,846.00264.100

0.00

1000 *SURVEY MONUMENT (TYPE 2) (DELETED CMO #3) 0.000

0.000

629-01002  
 

0.000

EACH

500.00000 0.000.000

0.00

1005 MONUMENT BOX (DELETED CMO #3) 0.000

0.000

629-01050  
 

0.000

EACH

1,000.00000 0.000.000

0.00

1010 *FLAGGING 11,203.000

0.000

630-00000  
 

11,203.000

HOUR

15.00000 168,045.0011,203.000

0.00

1015 *TRAFFIC CONTROL SUPERVISOR 401.000

0.000

630-00002  
 

401.000

DAY 

280.00000 112,280.00401.000

0.00

1020 *UNIFORMED TRAFFIC CONTROL 7.000

0.000

630-00003  
 

7.000

HOUR

33.00000 231.007.000

0.00
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PCN: 11931-BID    ESTIMATE RUN 02/27/2002

PROJECT: SP 0471-021                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

1025 *TRAFFIC CONTROL INSPECTION 166.000

0.000

630-00007  
 

166.000

DAY 

20.00000 3,320.00166.000

0.00

1030 *FLASHING BEACON (PORTABLE) 7.000

0.000

630-80001  
 

7.000

EACH

150.00000 1,050.007.000

0.00

1035 *BARRICADE (TYPE 3 F-D) (TEMPORARY) (DELETED FORM 105) 0.000

0.000

630-80334  
 

0.000

EACH

200.00000 0.000.000

0.00

1040 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 18.000

0.000

630-80336  
 

18.000

EACH

150.00000 2,700.0018.000

0.00

1045 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 69.000

0.000

630-80341  
 

69.000

EACH

60.00000 4,140.0069.000

0.00

1050 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 96.000

0.000

630-80342  
 

96.000

EACH

70.00000 6,720.0096.000

0.00

1055 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000

0.000

630-80343  
 

12.000

EACH

90.00000 1,080.0012.000

0.00

1060 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 31.600

0.000

630-80344  
 

31.600

M2  

180.00000 5,688.0031.600

0.00

1065 *VERTICAL PANEL 119.000

0.000

630-80350  
 

119.000

EACH

50.00000 5,950.00119.000

0.00

1070 *PORTABLE MESSAGE SIGN PANEL 2.000

0.000

630-80355  
 

2.000

EACH

27,000.00000 54,000.002.000

0.00

1075 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.500

0.000

630-80358  
 

2.500

EACH

4,500.00000 11,250.002.500

0.00
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PCN: 11931-BID    ESTIMATE RUN 02/27/2002

PROJECT: SP 0471-021                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

1080 *DRUM CHANNELIZING DEVICE 485.000

0.000

630-80360  
 

485.000

EACH

70.00000 33,950.00485.000

0.00

1085 CONCRETE BARRIER (TEMPORARY) 2,295.000

0.000

630-80370  
 

2,295.000

M   

52.00000 119,340.002,295.000

0.00

1090 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

7.000

0.000

630-85006  
 

7.000

EACH

2,600.00000 18,200.007.000

0.00

1095 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

181,568.900

F A 

1.00000 0.000.000

0.00

1100 F/A PARTNERING 312.390

0.000

700-70011  
 

312.390

F A 

1.00000 312.39312.390

0.00

1105 F/A INCENTIVE - PAVEMENT SMOOTHNESS 0.000

0.000

700-70014  
 

0.000

F A 

1.00000 0.000.000

0.00

1110 F/A ON-THE-JOB TRAINEE 3,200.000

0.000

700-70020  
 

3,200.000

EACH

1.00000 3,200.003,200.000

0.00

1115 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

1120 F/A QUALITY INCENTIVE PAYMENT 25,468.050

0.000

700-70025  
 

25,468.050

F A 

1.00000 25,468.0525,468.050

0.00

1125 F/A POWER SOURCE 24,142.230

-945.890

700-70035  
 

24,142.230

F A 

1.00000 23,196.3423,196.340

-945.89

1130 F/A POWER SOURCE CONNECTION 2,926.180

0.000

700-70035  
 

2,926.180

F A 

1.00000 2,926.182,926.180

0.00
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PCN: 11931-BID    ESTIMATE RUN 02/27/2002
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

1135 F/A RAILROAD FLAGGING 185,483.100

0.000

700-70040  
 

185,483.100

F A 

1.00000 185,483.10185,483.100

0.00

1140 F/A REPAIR SPRINKLER SYSTEM 51,585.550

-254.390

700-70130  
 

51,585.550

F A 

1.00000 51,331.1651,331.160

-254.39

1148 F/A SEWER LINES CMO # 5/ NEW ITEM 36,547.390

0.000

700-70250  
 

36,547.390

F A 

1.00000 36,547.3936,547.390

0.00

1150 F/A WATER TAPS 15,392.470

-97.030

700-70260  
 

15,392.470

F A 

1.00000 15,295.4415,295.440

-97.03

1152 F/A WATER LINES CMO # 5/ NEW ITEM 5,752.230

0.000

700-70270  
 

5,752.230

F A 

1.00000 5,752.235,752.230

0.00

1153 F/A FIRE HYDRANT (MCR # 1 LINE 18) 3,714.500

0.000

700-70280  
 

3,714.500

F A 

1.00000 3,714.503,714.500

0.00

1155 F/A EROSION CONTROL 2,094.750

-129.050

700-70380  
 

2,094.750

F A 

1.00000 1,965.701,965.700

-129.05

1160 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 8,153.250

-787.250

700-70589  
 

8,153.250

F A 

1.00000 7,366.007,366.000

-787.25

1161 ADDED ITEM (LUMP SUM)/ RECONSTRUCT INLET TOPS (MCR NO.
1 LINE 17)

1.000

0.000

900-00014  
 

1.000

L S 

5,193.73000 5,193.731.000

0.00

1164 ADDED ITEM (LUMP SUM)/ ADD ITEM ADDITIONAL ELECTRICAL 
WORK (MCR #1 LINE 12)

1.000

0.000

900-00014  
 

1.000

L S 

1,060.33000 1,060.331.000

0.00
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PCN: 11931-BID    ESTIMATE RUN 02/27/2002
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

1605 ADDED ITEM (LUMP SUM)/ UPRR ROW DELAY (CMO #6) 1.000

0.000

900-00014  
 

1.000

L S 

80,996.95000 80,996.951.000

0.00

CAT 10,376,982.99-2,742.2910,561,493.35CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE NO. K-18-FN 

1170 REMOVAL OF SLOPE AND DITCH PAVING 750.000

0.000

202-00026  
 

750.000

M2  

6.00000 4,500.00750.000

0.00

1175 *REMOVAL OF ASPHALT MAT (PLANING) 920.000

0.000

202-00240  
 

920.000

M2  

17.00000 15,640.00920.000

0.00

1180 REMOVAL OF BRIDGE RAILING 72.000

0.000

202-00425  
 

72.000

M   

20.00000 1,440.0072.000

0.00

1181 F/A REMOVAL REMOVE CL FENCE (MCR #1 LINE 2) 1.000

0.000

700-70050  
 

1.000

F A 

427.85000 427.851.000

0.00

1185 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 
(DELETED FORM 105)

0.000

0.000

202-00450  
 

0.000

M2  

40.00000 0.000.000

0.00

1190 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 
(DELETED FORM 105)

0.000

0.000

202-00454  
 

0.000

M2  

40.00000 0.000.000

0.00

1195 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 60.000

0.000

202-00502  
 

60.000

M3  

130.00000 7,800.0060.000

0.00

1200 STRUCTURE EXCAVATION 463.000

-66.000

206-00000  
 

463.000

M3  

5.00000 1,985.00397.000

-330.00

1205 STRUCTURE BACKFILL (FLOW-FILL) 195.500

0.000

206-00065  
 

195.500

M3  

70.00000 13,685.00195.500

0.00
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PCN: 11931-BID    ESTIMATE RUN 02/27/2002
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:17

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. K-18-FN 

1210 STRUCTURE BACKFILL (CLASS 1) 28.000

0.000

206-00100  
 

28.000

M3  

25.00000 700.0028.000

0.00

1215 STRUCTURE BACKFILL (CLASS 2) 221.000

-60.000

206-00200  
 

221.000

M3  

9.00000 1,449.00161.000

-540.00

1220 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
58-22) CMO #4/ITEM DELETED

0.000

0.000

403-34353  
 

0.000

T   

40.00000 0.000.000

0.00

1225 PILE TIP 18.000

0.000

502-00460  
 

18.000

EACH

125.00000 2,250.0018.000

0.00

1230 STEEL PILING (HP 310X110) 193.600

0.000

502-11274  
 

193.600

M   

90.00000 17,424.00193.600

0.00

1235 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 113.400

0.000

507-00100  
 

113.400

M3  

300.00000 34,020.00113.400

0.00

1240 *PEDESTRIAN RAILING (STEEL) 128.000

0.000

514-00200  
 

128.000

M   

705.00000 90,240.00128.000

0.00

1245 *WATERPROOFING (MEMBRANE) 1,315.000

0.000

515-00120  
 

1,315.000

M2  

8.00000 10,520.001,315.000

0.00

1250 *CONCRETE SEALER 221.000

0.000

515-00400  
 

221.000

M2  

8.00000 1,768.00221.000

0.00

1255 BRIDGE EXPANSION DEVICE (0-50 MM) 46.000

0.000

518-01002  
 

46.000

M   

230.00000 10,580.0046.000

0.00

1260 ELASTOMERIC CONCRETE END DAM 0.500

0.000

518-02010  
 

0.500

M3  

22,500.00000 11,250.000.500

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:17

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. K-18-FN 

1265 CONCRETE CLASS B (BRIDGE) 94.000

0.000

601-01040  
 

94.000

M3  

325.00000 30,550.0094.000

0.00

1270 CONCRETE CLASS D (BRIDGE) 212.000

0.000

601-03040  
 

212.000

M3  

345.00000 73,140.00212.000

0.00

1275 CONCRETE CLASS DT (DECK TOPPING) 66.300

0.000

601-03540  
 

66.300

M3  

417.00000 27,647.1066.300

0.00

1280 *STRUCTURAL CONCRETE COATING 2,102.000

0.000

601-40300  
 

2,102.000

M2  

5.00000 10,510.002,102.000

0.00

1285 *REINFORCING STEEL 880.000

0.000

602-00000  
 

880.000

KG  

1.10000 968.00880.000

0.00

1290 *REINFORCING STEEL (EPOXY COATED) 46,948.000

0.000

602-00020  
 

46,948.000

KG  

1.30000 61,032.4046,948.000

0.00

1295 *BRIDGE RAIL TYPE 4 82.000

0.000

606-10400  
 

82.000

M   

400.00000 32,800.0082.000

0.00

1300 *BRIDGE RAIL TYPE 4 (SPECIAL) 82.000

0.000

606-10405  
 

82.000

M   

165.00000 13,530.0082.000

0.00

1305 *50 MM ELECTRICAL CONDUIT (DELETED FORM 105) 0.000

0.000

613-00200  
 

0.000

M   

54.00000 0.000.000

0.00

1310 *50 MM ELECTRICAL CONDUIT (PLASTIC) 80.000

0.000

613-01200  
 

80.000

M   

21.00000 1,680.0080.000

0.00

1315 *100 MM ELECTRICAL CONDUIT (PLASTIC) (DELETED FORM 
105)

0.000

0.000

613-01400  
 

0.000

M   

53.00000 0.000.000

0.00
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PCN: 11931-BID    ESTIMATE RUN 02/27/2002

PROJECT: SP 0471-021                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:17

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. K-18-FN 

1320 PRESTRESSED CONCRETE I (BT1370) 188.000

0.000

618-00154  
 

188.000

M   

438.00000 82,344.00188.000

0.00

1320 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

CAT 559,880.35-870.00560,750.35CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE NO. K-18-GC 

1325 REMOVAL OF SLOPE AND DITCH PAVING 1,245.000

0.000

202-00026  
 

1,245.000

M2  

6.00000 7,470.001,245.000

0.00

1330 REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

60,000.00000 60,000.001.000

0.00

1335 STRUCTURE EXCAVATION 295.000

0.000

206-00000  
 

295.000

M3  

5.00000 1,475.00295.000

0.00

1340 STRUCTURE BACKFILL (FLOW-FILL) 466.700

0.000

206-00065  
 

466.700

M3  

70.00000 32,669.00466.700

0.00

1345 STRUCTURE BACKFILL (CLASS 1) 56.000

0.000

206-00100  
 

56.000

M3  

25.00000 1,400.0056.000

0.00

1350 STRUCTURE BACKFILL (CLASS 2) 157.000

0.000

206-00200  
 

157.000

M3  

9.00000 1,413.00157.000

0.00

1355 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
58-22) CMO #4/ITEM DELETED

0.000

0.000

403-34353  
 

0.000

T   

40.00000 0.000.000

0.00

1360 PILE TIP 50.000

0.000

502-00460  
 

50.000

EACH

125.00000 6,250.0050.000

0.00
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PCN: 11931-BID    ESTIMATE RUN

PROJECT: SP 0471-021                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0301 STRUCTURE NO. K-18-GC 

1360 MATERIAL ALLOWANCE 500B STEEL PILING 0.000

0.000DOL 

1.00000 0.000.000

0.00

1360 MATERIAL ALLOWANCE 500B STEEL PILING 0.000

0.000DOL 

1.00000 0.000.000

0.00

1360 MATERIAL ALLOWANCE 500B STEEL PILING 0.000

0.000DOL 

1.00000 0.000.000

0.00

1365 STEEL PILING (HP 310X110) 620.200

0.000

502-11274  
 

620.200

M   

90.00000 55,818.00620.200

0.00

1365 MATERIAL ALLOWANCE 500B STEEL PILING 0.000

0.000DOL 

1.00000 0.000.000

0.00

1365 MATERIAL ALLOWANCE 500B STEEL PILING 0.000

0.000DOL 

1.00000 0.000.000

0.00

1365 MATERIAL ALLOWANCE 500B STEEL PILING 0.000

0.000DOL 

1.00000 0.000.000

0.00

1370 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 114.100

0.000

507-00100  
 

114.100

M3  

300.00000 34,230.00114.100

0.00

1375 *PEDESTRIAN RAILING (STEEL) 128.000

0.000

514-00200  
 

128.000

M   

705.00000 90,240.00128.000

0.00

1375 MATERIAL ALLOWANCE 500I RAILINGS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1375 MATERIAL ALLOWANCE 500I RAILINGS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11931-BID    ESTIMATE RUN

PROJECT: SP 0471-021                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0301 STRUCTURE NO. K-18-GC 

1375 MATERIAL ALLOWANCE 500I RAILINGS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1380 *WATERPROOFING (MEMBRANE) 998.000

0.000

515-00120  
 

998.000

M2  

8.00000 7,984.00998.000

0.00

1385 *CONCRETE SEALER 252.000

0.000

515-00400  
 

252.000

M2  

8.00000 2,016.00252.000

0.00

1390 BRIDGE EXPANSION DEVICE (0-50 MM) 56.400

0.000

518-01002  
 

56.400

M   

230.00000 12,972.0056.400

0.00

1395 CONCRETE CLASS B (BRIDGE) 162.000

0.000

601-01040  
 

162.000

M3  

325.00000 52,650.00162.000

0.00

1400 CONCRETE CLASS B (WALL) 19.000

0.000

601-01050  
 

19.000

M3  

600.00000 11,400.0019.000

0.00

1405 CONCRETE CLASS D (BRIDGE) 422.000

0.000

601-03040  
 

422.000

M3  

345.00000 145,590.00422.000

0.00

1405 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

1405 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

1405 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

1410 CONCRETE CLASS DT (DECK TOPPING) 66.000

0.000

601-03540  
 

66.000

M3  

417.00000 27,522.0066.000

0.00
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PCN: 11931-BID    ESTIMATE RUN 02/27/2002

PROJECT: SP 0471-021                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:17

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NO. K-18-GC 

1415 *STRUCTURAL CONCRETE COATING 1,958.000

100.000

601-40300  
 

2,058.000

M2  

5.00000 10,290.002,058.000

500.00

1420 *REINFORCING STEEL 3,504.000

0.000

602-00000  
 

3,504.000

KG  

1.10000 3,854.403,504.000

0.00

1425 *REINFORCING STEEL (EPOXY COATED) 71,150.000

0.000

602-00020  
 

71,150.000

KG  

1.30000 92,495.0071,150.000

0.00

1426 ADDED ITEM (LUMP SUM)/ CMO#8/MECHANICAL LAP SPLICE 
COUPLERS

1.000

0.000

900-00014  
 

1.000

L S 

14,582.69000 14,582.691.000

0.00

1430 *BRIDGE RAIL TYPE 4 79.000

0.000

606-10400  
 

79.000

M   

400.00000 31,600.0079.000

0.00

1435 *BRIDGE RAIL TYPE 4 (SPECIAL) 79.000

0.000

606-10405  
 

79.000

M   

165.00000 13,035.0079.000

0.00

1440 *50 MM ELECTRICAL CONDUIT 76.000

0.000

613-00200  
 

76.000

M   

54.00000 4,104.0076.000

0.00

1445 *100 MM ELECTRICAL CONDUIT 76.000

0.000

613-00400  
 

76.000

M   

90.00000 6,840.0076.000

0.00

1450 *50 MM ELECTRICAL CONDUIT (PLASTIC) 76.000

0.000

613-01200  
 

76.000

M   

21.00000 1,596.0076.000

0.00

1455 PRESTRESSED CONCRETE BOX (1525X1220) 377.000

0.000

618-01016  
 

377.000

M   

745.00000 280,865.00377.000

0.00

1455 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

0.000DOL 

1.00000 0.000.000

0.00



CONTID: C11931         COLORADO DEPARTMENT OF TRANSPORTATION Page 36

PCN: 11931-BID    ESTIMATE RUN

PROJECT: SP 0471-021                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0301 STRUCTURE NO. K-18-GC 

1455 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

CAT 1,010,361.09500.001,010,361.09CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE NO. PUEDIL-0.2-40TH 

1460 STRUCTURE EXCAVATION 3,037.000

0.000

206-00000  
 

3,037.000

M3  

5.00000 15,185.003,037.000

0.00

1465 STRUCTURE BACKFILL (FLOW-FILL) 1,261.000

0.000

206-00065  
 

1,261.000

M3  

70.00000 88,270.001,261.000

0.00

1470 STRUCTURE BACKFILL (CLASS 1) 400.000

0.000

206-00100  
 

400.000

M3  

25.00000 10,000.00400.000

0.00

1475 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (86)(PG 
58-22) CMO #4/ITEM DELETED

0.000

0.000

403-33353  
 

0.000

T   

40.00000 0.000.000

0.00

1480 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 137.600

0.000

507-00100  
 

137.600

M3  

300.00000 41,280.00137.600

0.00

1485 *PEDESTRIAN RAILING (STEEL) 93.800

0.000

514-00200  
 

93.800

M   

705.00000 66,129.0093.800

0.00

1490 *WATERPROOFING (MEMBRANE) 1,120.000

0.000

515-00120  
 

1,120.000

M2  

8.00000 8,960.001,120.000

0.00

1495 BRIDGE EXPANSION DEVICE (0-50 MM) 48.000

0.000

518-01002  
 

48.000

M   

230.00000 11,040.0048.000

0.00

1500 CONCRETE CLASS B (BRIDGE) 264.000

0.000

601-01040  
 

264.000

M3  

325.00000 85,800.00264.000

0.00
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PCN: 11931-BID    ESTIMATE RUN 02/27/2002

PROJECT: SP 0471-021                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:17

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE NO. PUEDIL-0.2-40TH 

1505 CONCRETE CLASS D (BRIDGE) 516.000

0.000

601-03040  
 

516.000

M3  

345.00000 178,020.00516.000

0.00

1505 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

1510 CONCRETE CLASS DT (DECK TOPPING) 287.100

0.000

601-03540  
 

287.100

M3  

417.00000 119,720.70287.100

0.00

1515 *STRUCTURAL CONCRETE COATING 1,946.000

0.000

601-40300  
 

1,946.000

M2  

5.00000 9,730.001,946.000

0.00

1520 *REINFORCING STEEL (EPOXY COATED) 105,812.000

0.000

602-00020  
 

105,812.000

KG  

1.30000 137,555.60105,812.000

0.00

1525 *BRIDGE RAIL TYPE 4 (SPECIAL) 117.000

0.000

606-10405  
 

117.000

M   

165.00000 19,305.00117.000

0.00

1530 *50 MM ELECTRICAL CONDUIT 103.000

0.000

613-00200  
 

103.000

M   

54.00000 5,562.00103.000

0.00

1535 *50 MM ELECTRICAL CONDUIT (PLASTIC) 189.000

0.000

613-01200  
 

189.000

M   

21.00000 3,969.00189.000

0.00

1540 PRESTRESSED CONCRETE I (BT1830) 487.000

0.000

618-00172  
 

487.000

M   

455.00000 221,585.00487.000

0.00

1540 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11931-BID    ESTIMATE RUN

PROJECT: SP 0471-021                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0302 STRUCTURE NO. PUEDIL-0.2-40TH 

1540 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

CAT 1,022,111.300.001,022,111.30CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURE MISCELLANEOUS 

1545 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,568.000

0.000

203-00060  
 

2,568.000

M3  

6.30000 16,178.402,568.000

0.00

1550 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 9,780.000

0.000

203-00062  
 

9,780.000

M3  

9.00000 88,020.009,780.000

0.00

1555 STRUCTURE EXCAVATION 344.000

0.000

206-00000  
 

344.000

M3  

5.00000 1,720.00344.000

0.00

1560 STRUCTURE BACKFILL (CLASS 1) 1,071.000

0.000

206-00100  
 

1,071.000

M3  

25.00000 26,775.001,071.000

0.00

1565 BED COURSE MATERIAL 122.000

0.000

206-01000  
 

122.000

M3  

25.00000 3,050.00122.000

0.00

1570 RIPRAP (225 MM) 227.000

0.000

506-00209  
 

227.000

M3  

50.00000 11,350.00227.000

0.00

1575 HAND RAIL 15.000

0.000

514-00100  
 

15.000

M   

480.00000 7,200.0015.000

0.00

1580 CONCRETE CLASS B (WALL) 46.000

0.000

601-01050  
 

46.000

M3  

600.00000 27,600.0046.000

0.00

1585 CONCRETE CLASS D (BOX CULVERT) 1,163.000

0.000

601-03030  
 

1,163.000

M3  

300.00000 348,900.001,163.000

0.00
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PCN: 11931-BID    ESTIMATE RUN 02/27/2002

PROJECT: SP 0471-021                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:17

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE MISCELLANEOUS 

1590 *REINFORCING STEEL 142,337.000

0.000

602-00000  
 

142,337.000

KG  

1.10000 156,570.70142,337.000

0.00

CAT 687,364.100.00687,364.10CURRENT AMT0303 $ $ $

CAT NO0400 C.E. BID ITEMS 

1145 F/A PHONE SERVICE (CE) 0.000

0.000

700-70220  
 

0.000

F A 

1.00000 0.000.000

0.00

1595 FIELD OFFICE (SPECIAL) 1.000

0.000

620-00005  
 

1.000

EACH

100,000.00000 100,000.001.000

0.00

1600 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

50,000.00000 50,000.001.000

0.00

CAT 150,000.000.00150,000.00CURRENT AMT0400 $ $ $

$13,806,699.83-3,112.29$13,992,080.19$CURRENT AMTPROJECT TOTAL


